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ESTIMATE RUN 08/18/2017

ESTIMATE SUMMARY 09:26:02

CONTID: C20318         ESTIMATE NO: 0005 PROG 2005

PCN: 20318-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH30:POTOMAC TO AIRPORT BLVD. PERCENT TIME:

PROJECT NO: STA030A-033                   

SH30:POTOMAC TO AIRPORT BLVD.

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,037,613.11 PARTICIPATING $ $ 4,364.61

AWARD PROJECT AMT: 4,026,134.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.26

CALENDAR DAYS

CALENDAR DAYS

98.63%

55,421.45

4,364.61

4,364.61

4,364.61

$

$

$

$

3,982,191.66

0.00

3,982,191.66

0.00

3,982,191.66

-60,392.02

0.00

3,921,799.64

0.00

AMOUNT DUE 3,921,799.64 4,364.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,364.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

103.0 TIME ALLOW: 107

ORIG TIME ALLOW: 107

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2017

04/03/2017

08/18/2017

11/17/2016

12/02/2016

12/23/2016

04/03/2017
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

32.98000

0010 *Removal of Median Cover 47.000

0.000

202-00195  
 

1,127.0647.000

0.00

47.000

SY  

23.98000

0015 *Removal of Sidewalk 1,656.000

0.000

202-00200  
 

39,710.881,656.000

0.00

1,656.000

SY  

23.98000

0020 *Removal of Curb and Gutter 1,989.000

0.000

202-00203  
 

26,493.481,989.000

0.00

1,989.000

LF  

13.32000

0025 *Removal of Asphalt Mat (Planing) 97,695.000

0.000

202-00240  
 

288,200.2597,695.000

0.00

97,695.000

SY  

2.95000

0030 *Removal of Pavement Marking 2,042.000

0.000

202-00250  
 

3,920.642,042.000

0.00

2,042.000

SF  

1.92000

0035 *Removal of Ground Sign 6.000

0.000

202-00810  
 

593.706.000

0.00

6.000

EACH

98.95000

0040 *Removal of Sign Panel 13.000

0.000

202-00821  
 

857.6113.000

0.00

13.000

EACH

65.97000

0045 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,003.131.000

0.00

1.000

L S 

3,003.13000

0050 *Clean Valve Box 37.000

0.000

202-04005  
 

9,956.7037.000

0.00

37.000

EACH

269.10000

0055 *Clean Inlet 44.000

0.000

202-04010  
 

59,201.1244.000

0.00

44.000

EACH

1,345.48000
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 3.000

0.000

203-01100  
 

365.253.000

0.00

3.000

HOUR

121.75000

0065 *Potholing 77.500

0.000

203-01597  
 

18,769.7277.500

0.00

77.500

HOUR

242.19000

0070 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

9.80000

0075 *Aggregate Bag 546.000

0.000

208-00035  
 

4,635.54546.000

0.00

546.000

LF  

8.49000

0080 *Concrete Washout Structure 2.000

0.000

208-00045  
 

3,135.102.000

0.00

2.000

EACH

1,567.55000

0085 *Storm Drain Inlet Protection (Type II) 17.000

0.000

208-00052  
 

727.2617.000

0.00

17.000

LF  

42.78000

0090 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,624.96000

0095 *Removal and Disposal of Sediment (Labor) 11.000

0.000

208-00103  
 

1,796.1911.000

0.00

11.000

HOUR

163.29000

0100 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

1,514.328.000

0.00

8.000

HOUR

189.29000

0105 *Erosion Control Management 19.000

0.000

208-00207  
 

8,686.8019.000

0.00

19.000

DAY 

457.20000

0110 *Reset Pedestal Pole (Trf Sig Ped Pole Stl) 2.000

0.000

210-00858  
 

2,654.422.000

0.00

2.000

EACH

1,327.21000
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Pedestrian Signal Head 2.000

0.000

210-00865  
 

251.922.000

0.00

2.000

EACH

125.96000

0120 *Relay Sprinkler System 1.000

0.000

210-02510  
 

5,878.321.000

0.00

1.000

L S 

5,878.32000

0125 Adjust Manhole 98.000

0.000

210-04010  
 

60,161.2298.000

0.00

98.000

EACH

613.89000

0130 Adjust Valve Box 84.000

0.000

210-04050  
 

26,077.8084.000

0.00

84.000

EACH

310.45000

0135 *Seeding (Native) 0.040

0.000

212-00006  
 

4,193.200.040

0.00

0.040

ACRE

104,830.00000

0140 *Soil Conditioning 0.040

0.000

212-00032  
 

5,788.180.040

0.00

0.040

ACRE

144,704.59000

0145 *Sod 582.000

0.000

212-00050  
 

3,230.10582.000

0.00

582.000

SF  

5.55000

0150 *Rock Mulch (Weed Free) 735.000

0.000

213-00067  
 

10,319.40735.000

0.00

735.000

SF  

14.04000

0155 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

192.000

0.000

216-00101  
 

2,695.68192.000

0.00

192.000

SY  

14.04000

0160 *Herbicide Treatment 50.000

0.000

217-00020  
 

5,878.5050.000

0.00

50.000

HOUR

117.57000

0165 *Wildlife Biologist 41.500

0.000

240-00000  
 

4,336.7541.500

0.00

41.500

HOUR

104.50000
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

97.97000

0175 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

21.88000

0180 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

0.000

L S 

5,878.32000

0185 Aggregate Base Course (Class 6) 38.930

0.000

304-06000  
 

2,710.3138.930

0.00

38.930

TON 

69.62000

0190 *Hot Mix Asphalt (Patching) (Asphalt) 393.889

0.000

403-00720  
 

75,567.60393.889

0.00

393.889

TON 

191.85000

0195 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 14,322.970

0.000

403-34871  
 

1,373,286.3614,322.970

0.00

14,322.970

TON 

95.88000

0200 Emulsified Asphalt (Slow-Setting) 4,852.000

0.000

411-10255  
 

17,418.684,852.000

0.00

4,852.000

GAL 

3.59000

0205 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

10.45000

0210 *Concrete Sidewalk (6 Inch) 801.000

0.000

608-00006  
 

58,328.82801.000

0.00

801.000

SY  

72.82000

0215 *Concrete Curb Ramp 1,233.000

0.000

608-00010  
 

210,288.151,233.000

0.00

1,233.000

SY  

170.55000

0220 *Curb and Gutter Type 2 (Section I-B) 76.000

0.000

609-21010  
 

1,757.1276.000

0.00

76.000

LF  

23.12000
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Curb and Gutter Type 2 (Section II-B) 688.000

0.000

609-21020  
 

19,250.24688.000

0.00

1,965.000

LF  

27.98000

0230 *Median Cover Material (Concrete) 198.000

0.000

610-00030  
 

4,484.70198.000

0.00

198.000

SF  

22.65000

0235 *Delineator (Type III) 8.000

0.000

612-00003  
 

327.208.000

0.00

8.000

EACH

40.90000

0240 *2 Inch Electrical Conduit (Bored) 240.000

0.000

613-00206  
 

10,500.00240.000

0.00

240.000

LF  

43.75000

0245 *2 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01200  
 

954.6060.000

0.00

60.000

LF  

15.91000

0250 *Pull Box (Special) 11.000

0.000

613-07000  
 

7,584.0611.000

0.00

11.000

EACH

689.46000

0255 *Type Two Pull Box 1.000

0.000

613-07002  
 

1,020.931.000

0.00

1.000

EACH

1,020.93000

0260 *Type Three Pull Box 3.000

0.000

613-07003  
 

4,100.973.000

0.00

3.000

EACH

1,366.99000

0265 *Wiring 1.000

0.000

613-10000  
 

11,605.491.000

0.00

1.000

L S 

11,605.49000

0270 *Sign Panel (Class I) 85.000

0.000

614-00011  
 

3,027.7085.000

0.00

85.000

SF  

35.62000

0275 *Sign Panel (Class II) 32.000

0.000

614-00012  
 

1,562.2432.000

0.00

32.000

SF  

48.82000
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

5.000

0.000

614-01583  
 

4,287.905.000

0.00

5.000

EACH

857.58000

0285 *Pedestrian Signal Face (16) (Countdown) 1.000

0.000

614-70150  
 

938.731.000

0.00

1.000

EACH

938.73000

0290 *Traffic Signal Face (12-12-12) 2.000

0.000

614-70336  
 

2,863.922.000

0.00

2.000

EACH

1,431.96000

0295 *Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

7,324.204.000

0.00

4.000

EACH

1,831.05000

0300 *Communications Cabinet 2.000

0.000

614-72830  
 

61,924.242.000

0.00

2.000

EACH

30,962.12000

0305 *Pedestrian Push Button 8.000

0.000

614-72860  
 

13,524.088.000

0.00

8.000

EACH

1,690.51000

0310 *Pedestrian Push Button Post Assembly 55.000

0.000

614-72863  
 

106,833.1055.000

0.00

55.000

EACH

1,942.42000

0315 *Loop Detector Wire 5,514.000

364.000

614-72875  
 

38,207.005,878.000

2,366.00

5,878.000

LF  

6.50000

0320 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

4,203.062.000

0.00

2.000

EACH

2,101.53000

0325 *Construction Surveying (Hourly) 161.000

0.000

625-00001  
 

30,495.01161.000

0.00

161.000

HOUR

189.41000

0330 *Mobilization 1.000

0.000

626-00000  
 

157,614.671.000

0.00

1.000

L S 

157,614.67000
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

10,711.601.000

0.00

1.000

L S 

10,711.60000

0340 *Modified Epoxy Pavement Marking 91.000

0.000

627-00008  
 

11,462.3691.000

0.00

91.000

GAL 

125.96000

0345 *Pavement Marking Paint (Waterborne) 844.000

0.000

627-00011  
 

42,520.72844.000

0.00

844.000

GAL 

50.38000

0350 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 13,240.000

0.000

627-01010  
 

191,318.0013,240.000

0.00

13,240.000

SF  

14.45000

0355 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,163.000

0.000

627-30405  
 

21,585.281,163.000

0.00

1,163.000

SF  

18.56000

0360 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

7,988.000

0.000

627-30410  
 

104,323.287,988.000

0.00

7,988.000

SF  

13.06000

0365 *Flagging 1,678.750

0.000

630-00000  
 

53,686.431,678.750

0.00

1,678.750

HOUR

31.98000

0370 *Uniformed Traffic Control 1,541.500

0.000

630-00003  
 

195,123.071,541.500

0.00

1,541.500

HOUR

126.58000

0375 *Traffic Control Vehicle 6.000

0.000

630-00004  
 

27,980.826.000

0.00

6.000

EACH

4,663.47000

0380 *Traffic Control Inspection 34.000

0.000

630-00007  
 

7,474.9034.000

0.00

34.000

DAY 

219.85000

0385 *Traffic Control Management 67.000

1.000

630-00012  
 

99,664.8868.000

1,465.66

68.000

DAY 

1,465.66000
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

99.93000

0395 *Construction Traffic Sign (Panel Size A) 24.000

0.000

630-80341  
 

1,439.0424.000

0.00

24.000

EACH

59.96000

0400 *Construction Traffic Sign (Panel Size B) 51.000

5.000

630-80342  
 

4,850.1656.000

433.05

56.000

EACH

86.61000

0405 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

293.124.000

0.00

4.000

EACH

73.28000

0410 *Vertical Panel 38.000

0.000

630-80350  
 

759.6238.000

0.00

38.000

EACH

19.99000

0415 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

4,097.193.000

0.00

3.000

EACH

1,365.73000

0420 *Portable Message Sign Panel 278.000

0.000

630-80359  
 

20,371.84278.000

0.00

278.000

DAY 

73.28000

0425 *Drum Channelizing Device 54.000

0.000

630-80360  
 

1,798.7454.000

0.00

54.000

EACH

33.31000

0430 *Traffic Cone 285.000

15.000

630-80380  
 

1,998.00300.000

99.90

300.000

EACH

6.66000

0435 *Mobile Attenuator 115.000

0.000

630-85041  
 

95,767.40115.000

0.00

115.000

DAY 

832.76000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

14,955.660

F A 

1.00000
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Asphalt Pavement Incentive 58,894.060

0.000

700-70012  
 

58,894.0658,894.060

0.00

58,894.060

F A 

1.00000

0455 F/A Fuel Cost Adjustment -1.090

0.000

700-70016  
 

-1.09-1.090

0.00

0.000

F A 

1.00000

0460 F/A Roadway Smoothness Incentive -4,734.270

0.000

700-70018  
 

-4,734.27-4,734.270

0.00

0.000

F A 

1.00000

0465 F/A Asphalt Cement Cost Adjustment 5,247.760

0.000

700-70019  
 

5,247.765,247.760

0.00

5,247.760

F A 

1.00000

0470 F/A On-The-Job Trainee 640.000

0.000

700-70023  
 

640.00640.000

0.00

640.000

F A 

1.00000

0475 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Erosion Control 4,510.520

0.000

700-70380  
 

4,510.524,510.520

0.00

4,510.520

F A 

1.00000

0495 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20318-BID    ESTIMATE RUN 08/18/2017

PROJECT: STA030A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 Inst Intersect Detect Sys (Camera) 1.000

0.000

614-72896  
 

1,497.301.000

0.00

1.000

EACH

1,497.30000

0565 Added Item (Dollar)/ Extra detectable warning material 
for ADA compliance

13,458.360

0.000

900-00006  
 

13,458.3613,458.360

0.00

13,458.360

DOL 

1.00000

CAT 3,812,890.424,364.613,868,311.90CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0505 *Removal of Asphalt Mat (Planing) (Special) 1,676.000

0.000

202-00246  
 

10,139.801,676.000

0.00

1,676.000

SY  

6.05000

0510 *Removal of Portions of Present Structure (Class 2) 53.000

0.000

202-00453  
 

18,110.6353.000

0.00

53.000

SY  

341.71000

0515 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

569.96000

0520 *Waterproofing (Membrane) 1,470.000

0.000

515-00120  
 

25,210.501,470.000

0.00

1,470.000

SY  

17.15000

0525 *Concrete Class DR 5.900

0.000

601-03057  
 

11,092.475.900

0.00

5.900

CY  

1,880.08000

0530 *Concrete (Patching) 207.000

0.000

601-06150  
 

41,238.54207.000

0.00

207.000

SF  

199.22000

0535 *Galvanic Anodes (Install Only) 195.000

0.000

601-51007  
 

2,572.05195.000

0.00

195.000

EACH

13.19000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0540 *Reinforcing Steel 285.000

0.000

602-00000  
 

1,128.60285.000

0.00

285.000

LB  

3.96000

CAT 109,492.590.00109,492.59CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 1) 1.000

0.000

620-00001  
 

30,417.031.000

0.00

1.000

EACH

30,417.03000

0550 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,758.721.000

0.00

1.000

EACH

27,758.72000

0555 Sanitary Facility 1.000

0.000

620-00020  
 

1,632.871.000

0.00

1.000

EACH

1,632.87000

CAT 59,808.620.0059,808.62CURRENT AMT0400 $ $ $

$ 3,982,191.634,364.61$4,037,613.11$CURRENT AMTPROJECT TOTAL


